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PROJECT San Jacinto River Waste Pits TCRA CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith
DAY OF WEEK & DATE: Friday, June 10, 2011 REPORT NO. 125
WEATHER Mostly sunny, moderate wind from southeast TEMPERATURE L:75° H:95°F
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity):
10 — USA Environment (USA) LaBarge Property TxDOT ROW/SJIRWP
10 — Shirley & Sons Komatsu PC300LC Excavator (2) Cat Long Reach Excavator
3 — Chris Ransome & Associates (CRA) Komatsu PC200LC Excavator Cat 930 Loader

Komatsu D61 Dozer Morooka Dump Truck (2)

Deere 624) Front-end Loader Skidsteer

Deere 644) Front-end Loader Water Truck

Crane

Work boat with winch

Barge-Mounted Excavator (2)

‘Jim Dandy’ Tug Boat

Jon Boat

Aggregate Transport Barge

(all water-based equipment

except jon boat idle on this date)
TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:
Time: Location: Height (inches): | No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

06:55

07:00

07:10

07:15

07:30

08:00

Randy Brown (Anchor QEA) on-site at the Admin area; USA crew already on-site.

Participated in a tailgate Health and Safety Meeting, led by Blane Carlisle (USA Health & Safety Officer).
Main topics: direct truck traffic and stay hydrated.

Today’s Projected Work Objectives for USA and their subcontractors:
e Receive Armor Cap B/C rock and place the rock in the Western Cell
e Complete a 2-day cap thickness survey in the Eastern Cell and Northwestern Area

USA crew mobilized to the TxDOT ROW/SJRWP area.

R. Brown mobilized to the TxDOT ROW/SJRWP area. Wendell Mears (Anchor QEA) already present at the
TxDOT ROW/SIRWP area. Current activities:

e USA crew setting up for placement of Armor Cap B/C rock in the Western Cell

e CRA (3 crew) setting up land-based survey station in preparation for cap thickness surveying

R. Brown, W. Mears, and Sam Werner (Anchor QEA), CRA (3 crew), and Shirley & Sons (4 crew) began cap
thickness probing in the Northwestern Area and Eastern Cell.
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11:30 Anchor QEA, CRA, and Shirley & Sons crew members completed cap thickness probing and returned to
shore.

11:40 R.Brown and S. Werner mobilized to the Admin area.
12:40 S. Werner mobilized to the TxDOT ROW/SIRWP area.
13:40 S. Werner returned to the Admin area.

13:45 S. Werner departed the Admin area, off-site for the day.

13:50 R. Brown and Valmichael Leos (USEPA) mobilized to the TxDOT ROW/SIRWP area. Current activities:
e Receiving Armor Cap B/C rock and placing the rock in the Western Cell

14:10 R. Brown and V. Leos mobilized to the Admin area.

14:30 R. Brown participated in a conference call regarding the abandonment of four monitoring wells adjacent to
the south berm at the SJRWP.

16:20 R. Brown mobilized to the TxDOT ROW/SIRWP area. Current activities:
o USA crew mobilizing equipment to the south berm for staging over the weekend

16:30 USA crew preparing to depart the TxDOT ROW/SIRWP area for the day; R. Brown departed the Admin area,
off-site for the day.

Summary of Progress on this Date:
e Received 681 tons of Armor Cap B/C rock and placed the rock in the Western Cell

e Completed a cap thickness survey in the Eastern Cell and northwestern area

Persons On-site on this Date:

USEPA — Valmichael Leos

Anchor QEA — Randy Brown, Wendell Mears, Sam Werner
USA Environment — Ron Griffith, Blane Carlisle, and 8 crew
Chris Ransome & Associates — 3 crew

Shirley & Sons — 10 crew
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Cover Material Delivery Summary as of this Date:

Material S;?zr;e Units Delivere.d 6/10 V(Ie)r‘ieflii::laetri‘{)n Frreceding Total Deli.vered for
(Dso) (units) Method Delivered Total Project
Armor Cap A 3” ton 0 weigh tickets 15,248 15,248 (122%)*
Armor Cap B/C 6” ton 681 weigh tickets 8,113 8,794 (71%)
Armor Cap C 6” ton 0 weigh tickets 10,069 10,069 (94%)
Armor Cap D 8” ton 0 weigh tickets 20,641 20,641 (78%)

*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern
Cell and is not counted in the amount of Armor Cap A rock placed.

Cover Material Placement Summary as of this Date:

. St?ne . Placed 6/10 Verification Preceding Total Placed for
Material Size | Units . .
(Dso) (units) Method Placed Total Project
50

Armor Cap A 3” ton 0 contractor measure 12,459 12,459 (100%)

Armor Cap B/C 6” ton 681 contractor measure 8,113 8,794 (71%)

Armor Cap C 6” ton 0 contractor measure 9,708 9,708 (91%)
Armor Cap D 8” ton 0 contractor measure 20,641 20,641 (78%)
All Types: 51,602 (83%)

PHONE LOG:

14:30 R. Brown participated in a conference call regarding the abandonment of four monitoring wells adjacent to
the south berm at the SJRWP.

SITE PHOTOS/VIDEOS TAKEN: (attached below) FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:
4 photos (descriptions provided underneath photo) None
FIELD REPRESENTATIVE Randy Brown HRS | 9.5 DATE 6/10/11

(Signature on Hardcopy)
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Photo 1 — Using a section of rebar to probe cap thickness in the Eastern Cell.
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Photo 4 — Delivering and placing Armor Cap B/C rock in the Western Cell.
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